
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:35 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 091 Date: 06-Jul-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 32

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm, foggy in the morning

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting in the morning, misc. MEP paperwork, track progress of FWS crew.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

MEP Field Work

The FWS crew surveyed the drilling of slotted holes on the PS-6 pipe supports along the bike path, laid out
2 1/2" piping along the EB bridge near the tower, and organized material in the yard.

125 0-000-000.125
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